June 13, 2008 Serial Letter: KFM-LET-000384

California Department of Transportation
District 4 — Office of Construction

PO Box 23660

Oakland, CA 94623-0660

Attention: Mr. Steve Whipple

Reference: SAS E2/T1 Foundation Project
Caltrans Contract No 04-0120E4
KFM Job No. 364/4347

Subject: Board of Review Meeting Request

Dear Mr. Whipple:

Kiewit/FCI/Manson has not received the District’s Claim Position Letter within the allowable 135 days
after acceptance as described in the Standard Specification Section 9-1 .07B, Final Payment and
Claims. We, therefore, would like to request a Board of Review meeting to hear all outstanding claims.
An updated Written Statement of Claims has been attached to identify those that are still in dispute.

Please schedule the meeting and respond to us regarding the meeting time and location. We can be
reached by phone at 707-652-7925 or via mail at 96 Solano Ave, Vallejo, CA 94590.

If you have any questions or comments, please contact this office.

Thank you,
Sincerely,
KIEWIT/FCI/MANSON, a JV
panyAd , -
Meda Schultz <
Project Engineer ?_3
. . : <l
Attach: Updated Written Statement of Claims, dated 05/28/08 a3
Ce
Cc: Mike Forner, District Division Chief &
Rick Morrow, District Office Chief —
Pedro Sanchez, Resident Engineer B‘;

Lee Zink, KFM Project Sponsor
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220 Burma Road, Oakland, CA 94607 = PO Box 23223, Oakland, CA 94623
Phone (510) 419-0120 » Fax (510) 832-1456

AN EQUAL OPPORTUNITY EMPLOYER



SAS Foundations E2/T1 Kiewit/FCI/Manson, a JV
Confract #04-0120E4 Written Statement of Claims
6/13/2008 Resolution Worksheet
Amount Revised
Line#| Tab#| NOPC# |CCO#| EWB# Description Requested Request
1 1 NA NA NAJFHWA 47M - CCO to delete requirement to submit $$ 27 $$ 77
89 18/17-011708 NA NAJAnchor Bolt Survey Specification $$ 77 $$2?
Subtotal - Miscellaneous Contract Requirements ($$ Value Unknown) $
73 8| 06-062007 39 NA|Welding Operator Training Plan $ 1,809,981.00 | $ 1,601,457.00
74 9/20-011808 NA NA[Welding Operator Training Plan - KFM Time Related mpacts $ 784,146.00 | $ 784,146.00
Subtotal - Welder Operator Training Claims #6 (TBS) and #20
(KFM) $ 2594,127.00 | $§ 2,385,603.00
75 10| 05-031707 41 NA]Construct ISD Resolutions - Adjust BI#23 - Black Reinf. Quantity (+7,609 kg) | $ (12,174.40)| $ (12,174.40)
76 10105-031707 41 NAJConstruct ISD Resolutions - Adjust BI#24 - Epoxy Reinf. Quantity (-2,972 kg) $ 772720 | 7,727.20
77 10/ 05-031707 4 NAJConstruct ISD Resolutions - Adjust BI#26 - Furnish Structural Steel (-159kg) [ $ 1,623.39 | $ 1,623.39
78 10| 05-031707 41 NAJConstruct ISD Resolutions - Adjust BI#27 - Erect Structural Steel (-159 kg) $ 318.00 | $ 318.00
79 11| 05-031707 41 NAJConstruct ISD Resolutions $ 1,071,628.00 | $ 1,071,628.00
Construct ISD Resolutions - Adjust. Per RSX-06A/B Revised Quotes (see Line
80/  11]05-031707| 41 NAJ#) $ (43,801.00)| $ (43,801.00)
Subtotal - CCO#41 - Construct 1SD Resolutions (NOPC #5) $ 1,025321.19 | $§ 1,025321.19
81 12119-011808 56 NAJ T1A#Z - Late receipt of CCO#41 Revised Project Plans $ 943,444.00 | $ 943,444.00
Subtotal - TIA#2 - 22 day Damage for Delay Claim (NOPC #19) $ 943,444.00 | $ 943,444.00
8 5 NA 14 NAJEZ Pile Centralizer Deduct - CCO #14 never issued in any form $ 2323125 | § 23,231.25
9| 19 NA|  NA NA{R&W DBE Substitution $ 33,416.50 | $ 33,416.50
9 20 NA|  NA NA|Elijah DBE Substitution $ 183,000.00 | 183,000.00
Subtotal - Miscellaneous Administrative Deductions $ 239,647.75 | $ 239,647.75
3 3 NA 5 NAJPMIV Equipment Return $$ 77 $$ 77
4] 3 NA 5 209|PMIV Support and Maintenance - EWB $ 13,979.92 | $ 13.979.92
[ ”15;*'*'3 T NKJ "5/ 210|PMIV Support and Maintenance - EWB s m5148|8 33,514.86
| Subtotal - PMIV Support and Maintenance $ 47,494.78 | § 47,494.78
36 7/18-011708|  34.1 17100JE2 Pier Column Cap Coordination - RSC EWB $ 1,04276 | $ 1,042.76
35 *"7"13‘0’1'"1"7(53, *"ézﬂf**ﬁog{; E2 Pier Column Cap Coordination - RSC EWB — |s  sms3|s 3w
34 7[18.011708] 341 17084|E2 Pier Column Cap Coordination - RSC EWB ) s 37453 | § 37453
3 7[18- 011708| 341I ~ 17077|E2 Pier Column Cap Coordination - RSCEWB ~ |§ 1875, 278 187527
64 “"”7\?8 011708 341,  17050|E2 Pier Column Cap Coordination - RSC EWB T s 37425 374.25
u "e'éi 7/18- 011708\7 ’3’4’] ~ 17049|E2 Pier Column Cap Coordination - RSC EWB s a30s0 '?”7230 50
62! 7[ 18-011708] 341! ~ 17048|E2 Pier Column Cap Coordination - RSC EWB I 430.50 | $ 430.50
- 44] 7118011708 34, 17 . ]?654 E2Pier Column Cap Coordination-RSCEWB  [s 262101 $ 262191
43| 7/18011708] 341]  17047|E2 Pier Column Cap Coordination - RSCEWB s 340259 |5 340259
42 ”’77 18-011708) 341, ~ 17033[E2 Pier Column Cap Coordination -RSCEWB ~ |§ 114386 |§ 114386
[: ’41",’ 7/18-01 1708) 34|  17032|E2 Pier Column Cap Coordinalion -RSCEWB s 1, 14386 | $ 1,143.86
40 7 18- 011708 341 17031|E2 Pier Column Cap Coordination - RSC EWB $ 975 11 | $ 975.11
’’’’ 67 7/18-011708| 341 ~ 3662|E2 Pier Column Cap Coordination - RSC EWB N Is 1048155 r$ 1048155
66 7718’61'1_7033' 7"321711” ~ 3661|E2 Pier Column Cap Coordination - RSCEWB I8 opumls 23473
65 7/18-011708] 34| 3658|E2 Pier Column Cap Coordination - RSC EWB’ B 6,228.41 | § 622841
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SAS Foundations E2/T1

Kiewit/FCl/Manson, a JV

Contract #04-0120E4 Written Statement of Claims
6/13/2008 Resolution Worksheet
Amount Revised
Line#| Tab#| NOPC# |CCO#| EWB# Description Requested Request
68| 7/18-011708|  34.1 3662A|E2 Pier Column Cap Coordination - RSC EWB $ 10,569.19 | § 10,569.19
69 7[18011708] 341  3677|E2Pier Column Cap Coordination - RSCEWB s 112024 [§ 153848
370 7/18-011708] 341 17098|E2 Pier Column Cap Coordination - RSC EWB $ 3,650.08 | § 3,650.08
39 7/18011708] 341 17006|E2Pier Column Cap Coordination-RSCEWB |5 10876115 108761
38! 7 13_011708i 341 170051E2 Pier Column Cap Coordination - RSC EWB 5 54300 B 543.00
[ Subtotal - CCO#34 Disputed EWBs $ 50,504.48 | $ 50,922.72
86 17114-011808 71 211|Revise Navigation Lighting - Ed Scott EWB $ 1,657.06 | $ 1,657.06
87| 1714-011808] 71| 212|Revise Navigation Lighting - Ed Scof EWB $ 944329 | $ 882262
| Subtotal - CCO#71 - Nav Lighting EWBs $ 11,100.35 | $ 10,479.68
82 13 NA 58 168 Selt Consolidafing Concrele - Overbiled - Correcting EWB sub. $ (1,510.60)| § (1,510.60)
Subtotal - Miscellaneous Undisputed Extra Work Bills $ (1,510.60)| $ (1,510.60)
Balance in Contention $ 4,910,128.95 | $ 4,701,402.52
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June 13, 2008 Serial Letter: KFM-LET-000384

California Department of Transportation
District 4 — Office of Construction

PO Box 23660

Oakland, CA 94623-0660

Attention: Mr. Steve Whipple

Reference: SAS E2/T1 Foundation Project
Caltrans Contract No 04-0120E4
KFM Job No. 364/4347

Subject: Board of Review Meeting Request

Dear Mr. Whipple:

Kiewit/FCI/Manson has not received the District’s Claim Position Letter within the allowable 135 days
after acceptance as described in the Standard Specification Section 9-1.07B, Final Payment and
Claims. We, therefore, would like to request a Board of Review meeting to hear all outstanding claims.
An updated Written Statement of Claims has been attached to identify those that are still in dispute.

Please schedule the meeting and respond to us regarding the meeting time and location. We can be
reached by phone at 707-652-7925 or via mail at 96 Solano Ave, Vallejo, CA 94590.

If you have any questions or comments, please contact this office.

Rick Morrow, District Office Chief
Pedro Sanchez, Resident Engineer
Lee Zink, KFM Project Sponsor

Thank you,
Sincerely,
KIEWIT/FCI/MANSON, a JV
%&é/‘—' g - o
o2
Meda Schultz o
Project Engineer .
<
Attach: Updated Written Statement of Claims, dated 05/28/08 (82
-
Ce: Mike Forner, District Division Chief =
P
08

JAIED3
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220 Burma Road, Oakland, CA 94607 « PO Box 23223, Oakland, CA 94623
Phone (510) 419-0120 ° Fax (510) 832-1456
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SAS Foundations E2/T1 Kiewit/FCl/Manson, a JV
Contract #04-0120E4 Written Statement of Claims
6/13/2008 Resolution Worksheet
Amount Revised
Line #| Tab#| NOPC# |CCO#| EWB# Description Requested Request
1 1 NA NA NAWWA 47M - CCO to delete requirement to submit $$ 27 $$ 27
89 18117011708 NA NAJAnchor Bolt Survey Specification $$ 27 8% 77
Subtotal - Miscellaneous Contract Requirements ($$ Value Unknown) $
73 8|06-062007 39 NA[Welding Operator Training Plan $ 1,809,981.00 | $ 1,601,457.00
74 9/20-011808 NA NA|Welding Operator Training Plan - KFM Time Related Impacts $ 78414600 | § 784,146.00
Subtotal - Welder Operator Training Claims #6 (1B3) and #20
(KFM) $ 2594,127.00 | § 2,385,603.00
75 10/ 05-031707 4 NAJConstruct ISD Resolutions - Adjust BI#23 - Black Reinf. Quantity (+7,609 kg) $ (12,174.40)| $ (12,174.40)
76 10{05-031707 41 NAJConstruct [SD Resolutions - Adjust BI#24 - Epoxy Reinf. Quantity (-2,972 kg) | $ 772720 | § 7,727.20
77 10{05-031707 41 NAJConstruct ISD Resolutions - Adjust BI#26 - Furnish Structural Steel (-159%g) | $ 1,623.39 | $ 1,623.39
78 10/ 05-031707 41 NAJConstruct ISD Resolutions - Adjust BI#27 - Erect Structural Steel (-159 kg) $ 318.00 | § 318.00
79 11/05-031707 4 NAJConstruct ISD Resolutions $ 1,071,628.00 | § 1,071,628.00
Construct ISD Resolutions - Adjust. Per RSX-06A/B Revised Quotes (see Line
80|  11]05-031707| 41 NAJ#9) $ (43,801.00)| $ (43,801.00)
Subtotal - CCO#4T - Construct ISD Resolutions (NOPC #5) $ 1,025321.19 | $§ 1,025,321.19
81 12119-011808 56 NAJ T1A#2 - Late receipt of CCO#41 Revised Project Plans $ 943,444.00 | $ 943,444.00
Subtotal - TIA#2 - 22 day Damage for Delay Claim (NOPC #19) $ 943,444,00 | $ 943,444.00
8 5 NA 14 NAJEZ Pile Centralizer Deduct - CCO #14 never issued in any form $ 2323125 | $ 23,231.25
90 19 NA NA NAJR&W DBE Substitution $ 33,416.50 | § 33,416.50
91 20 NA|  NA NA[Elijah DBE Substitution $ 183,000.00 | $ 183,000.00
Subtotal - Miscellaneous Administrative Deductions $ 239,647.75 | § 239,647.75
3 3 NA 5 NA{PMIV Equipment Return $$ 27 $% 77
i NA| 5 209|PMIV Support and Maintenance - EWB ) s 13,979.92 | $ 13,979.92
_ 5 3 NA[ 5[ oro|PMIVSupportandMaintenance-EWB |3 3351486 | 3351486
[ \ Subtotal - PMIV Support and Maintenance $ 47,494.78 | $ 47,494.78
36|  7/18-011708] 341 17100|E2 Pier Column Cap Coordination - RSC EWB. $ 1042.76 | 1042.76
3 7| (18011708 341 | 17085|E2 Pier Column Cap Coordination-RSCEWB s 37453 ;E’”' 37453
| 34 7/18:011708|  34. 1ﬁ 17084[E2 Pier Column Cap Coordination - RSC EWB s 37453 | 37453
<R 7({8 011708 341|  17077|E2 Pier Column Cap Coordination - RSC EWB s iemar|s g
641 718 011708\ 341, 17050{E2 Pier Column Cap Coordination - RSC EWB $ 37425 |§ 374.95
8 7 7| 18-011708] 34 1“: ~ 17049E2 Pier Column Cap Coordination - RSC EWB I 430,50 | B 43050
62| 7/18-011708] 341  17048|E2 Pier Column Cap Coordination - RSC EWB s 4ns0 ‘$ 43050
Rz 7””7 18-011708] 341  17034|E2 Pier Column Cap Coordination - RSC EWB s 2etets 22191
43 7' 18-011708| 341 17047|E2 Pier Column Cap Coordination - RSC EWB s a9 s 340259
42 ' 77187611708' N 341J b 17633 E2 Pier Column Cap ) Coordination -RSCEWB ‘_$; . 1 174§é6 $ g 1 143 86
41| 7/18011708] 341 17032|E2 Pier Column Cap Coordinafion - RSC EWB |8 14ses|s 114386
40 7 18-011708]  34. 11 17031 E2 Pier Column Cap Coordination - RSC EWB $ 97511 | $ 97511
67 7| 1'3701 1708\ 341]  3662|E2 Pier Column Cap Coordination - RSC EWB s 10 4815518 1048155
66| 7/18-011708] 344  3661|E2 Pier Column Cap Coordination - RSC EWB D LT ) ’55* 263473
65 7/16011708] 341]  3658|E2Pier Column Cap Coorcinafion - RSC EWS s eamats 6,228.41
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SAS Foundations E2/T1 Kiewit/FCl/Manson, a JV

Contract #04-0120E4 Written Statement of Claims
6/13/2008 Resolution Workshest
Amount Revised
Line#| Tab#| NOPC# |CCO#| EWB# Description Requested Request
68| 7/18-011708)  34.1| 3662AE2 Pier Column Cap Coordination - RSC EWB $ 10,569.19 | § 10,569.19
””” 69|  7/18-011708| 341|  3677|E2 Pier Column Cap Coordination -RSCEWB $  112024|$ 153848
37| 7| 18—0117081 34.1) 17098)E2 Pier Column Cap Coordination - RSC EWB $ 3,650.08 | § 3.650.08
39 7/18011708] 341]  17006|E2 Pier Column Cap Coordnation -RSCEWE $  108761|§  1,08761
38 7/18:011708] 341 17005|E2 Pier Column Cap Coordination - RSC EWB I3 543.00 | § 543.00 |
Subtotal - CCO#34 Disputed EWBs $ 50,504.48 | $ 50,922.72
86 17/14-011808 71 211|Revise Navigation Lighting - Ed Scott EWB $ 1,657.06 | $ 1,657.06
87 17/14011808] 71| 212|Revise Navigation Lighting - Ed Scoff EWB Rl .y $ 9443295 882262
] Subtotal - CCO#71 - Nav Lighting EWBs $ 11,100.35 | $ 10,479.68
82| 13 NA 58 168]Selt Consalidaling Concrete - Overbied - Correcting EWB sub. $ (1,510.60)| $ (1,510.60)
ubtotal - Miscellaneous Undisputed Extra Work Bills $ (1,510.60)| $ (1,510.60)
Balance in Contention $ 4,910,128.95 | § 4,701,402.52
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June 13, 2008 Serial Letter: KFM-LET-000384

California Department of Transportation
District 4 — Office of Construction

PO Box 23660

Oakland, CA 94623-0660

Attention: Mr. Steve Whipple
Reference: SAS E2/T1 Foundation Project

Caltrans Contract No 04-0120E4
KFM Job No. 364/4347

Subject: Board of Review Meeting Request

Dear Mr. Whipple:

Kiewit/FCI/Manson has not received the District’s Claim Position Letter within the allowable 135 days
after acceptance as described in the Standard Specification Section 9-1.07B, Final Payment and
Claims. We, therefore, would like to request a Board of Review meeting to hear all outstanding claims.
An updated Written Statement of Claims has been attached to identify those that are still in dispute.

Please schedule the meeting and respond to us regarding the meeting time and location. We can be
reached by phone at 707-652-7925 or via mail at 96 Solano Ave, Vallejo, CA 94590.

If you have any questions or comments, please contact this office.

Thank you,
Sincerely,
KIEWIT/FCI/MANSON, a
ous]
Meda Schultz e
Project Engineer C
Attach: Updated Written Statement of Claims, dated 05/28/08 $
Cc: Mike Forner, District Division Chief fc‘f
Rick Morrow, District Office Chief o
Pedro Sanchez, Resident Engineer o
;]

Lee Zink, KFM Project Sponsor
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220 Burma Road, Oakland, CA 94607 « PO Box 23223, Oakland, CA 94623
Phone (510) 419-0120 ¢ Fax (510) 832-1456

AN EQUAL OPPORTUNITY EMPLOYER
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SAS Foundations E2/T1 Kiewit/FCl/Manson, a JV
Contract #04-0120E4 Written Statement of Claims
6/13/2008 Resolution Worksheet
Amount Revised
Line#| Tab# NOPC# |CCO#| EWB# Description Requested Request
1 1 NA|  NA NA{FHWA 47M - CCO to delete requirement to submit $3 27 $% 77
89 18] 17-011708 NA NAJAnchor Bolt Survey Specification $$ 77 $$ 27
Subtotal - Miscellaneous Contract Requirements ($$ Value Unknown) $
73 8106-062007 39 NA|Welding Operator Training Plan $ 1,809,981.00 | § 1,601,457.00
74 9/20-011808 NA Na|Welding Operator Training Plan - KFM Time Related Impacts $ 784,146.00 | $ 784,146.00
Subtotal - Welder Operator Training Claims #6 ) and #20
(KFM) $ 2,594,127.00 | $§ 2,385,603.00
75 10/ 05-031707 41 NAJConstruct ISD Resolutions - Adjust BI#23 - Black Reinf. Quantity (+7,609 kg) | $ (12,174.40)| $ (12,174.40)
76 10| 05-031707 41 NAJConstruct ISD Resolutions - Adjust BI#24 - Epoxy Reinf. Quantity (2,972 kg) $ 772720 | $ 7,727.20
77 10(05-031707 41 NAJConstruct ISD Resolutions - Adjust B#26 - Furnish Structural Steel (-159g) | $ 1,623.39 | § 1,623.39
78 10| 05-031707 41 NAJConstruct ISD Resolutions - Adjust BI#27 - Erect Structural Steel (-159 kg) $ 318.00 | $ 318.00
79 11| 05-031707 41 NAJConstruct ISD Resolutions $ 1,071,628.00 | $ 1,071,628.00
Construct ISD Resolutions - Adjust. Per RSX-06A/B Revised Quotes (see Line
80|  11/05:031707| 41 NAJ#9) $ (43,801.00)| $ (43,801.00)
Subtotal - CCO#4T - Construct ISD Resolutions (NOPC #5) $ 1,025321.19 | § 1,025,321.19
81 12119-011808 56 NA TIAZZ - Late receipt of CCO#41 Revised Project Plans $ 943,444.00 | $ 943,444.00
Subtotal - TIA#2 - 22 day Damage for Delay Claim (NOPC #19) $ 943,444.00 | $ 943,444.00
8 5 NA 14 NAJEZ Pile Centralizer Deduct - CCO #14 never issued in any form $ 23,231.25 | § 23,231.25
% 19 NA|  NA NAJR&W DBE Substitution $ 33,416.50 | $ 33,416.50
91| 20 NA|  NA NA|Eljah DBE Substitution $ 183,000.00 | $ 183,000.00
Subtotal - Miscellaneous Administrative Deductions $ 239,647.75 | $ 239,647.75
3 3 NA 5 NAJPMIV Equipment Return $$ 27 $$ 27
4 3 NA| ~ 209|PMIV Support and Maintenance - EWB ) $ 1397992 % 13,979.92
5/ 3 NA| 5 210|PMIVSupportand Mainfenance - EWB I $ 3351486 |$ 3351486
Subtotal - PMIV Support and Maintenance $ 47,494.78 | $ 47,494.78
3 7/18-011708] 34. 1] 17100{E2 Pier Column Cap Coordination - RSC EWB $ 104276 [$  1,04276
35/ 7 18-011708] 34 1) 17085]E2 Pier Column Cap Coordination - RSC EWB $ 37453 | $ 37453
34 7/18011708] 344]  17084|E2 Pier Column Cap Coordinafion - RSC EWB 5 37453 | § 37453
33| 7118- 0117081 34.1] — 17077|E2 Pier Column Cap Coordination - RSC EWB $ 1 875 27 1 $ 1,875.27
64 7/18011708] 341  17050|E2 Pier Column Cap Coordination - RSC EWB s 374258 3745
'7763 77 18-011708! ~341]  17049|E2 Pier Column Cap Coordination - RSC EWB s 236 ﬁ)'l $ 430,50
62| 7 18-011708] 341 ;147648 E2 Pier Column Cap Coordination - RSCEWB - $ 430, 50 $ 430 éo
VIR IET Y 011?0@7'734 1‘  17034|E2 Pier Column Cap Coordination - RSC EWB - § 2,621.91 1 $ 262191
’ 43' 7/18-011708] 341 17047|E2 Pier Column Cap Coordination - RSC EWB s 34025918 340259
4 7“18’03’1?68[ 341 17033]E2 Pier Column Cap Coordinafion - RSC EWB s 114386 } § 114386
41 7i 18-011708|  34.1/ ~ 17032|E2 Pier Column Cap Coordination - RSC EWB $ 1,143. 86 $ 1,143.86
40 7180t 1%06 | 341|  17031|E2 Pier Column Cap Coordination -RSCEWB  |s 97511 s s
67 7/18011708] 341 3662E2 Pier Column Cap Coordnation -RSCEWB 5 1048155|$ 1048155
3 E\ _7\’1'8’01' 1708|341 3661|E2Pier Column Cap Coordination -RSCEWB |§ 263473 s 2634.73
65 7/18011708] 341 3658J E2 Pier Column Cap Coordination - RSC EWB s 622841 i $ 6,228.41 |
10f2




SAS Foundations E2/T1
Contract #04-0120E4

Kiewit/FCl/Manson, a JV

Written Statement of Claims

P:\E2T1 Temporary Folder\Close Out\Written Statement of Claims 05.28.08 - Board of Review Mtg. Request

6/13/2008 Resolution Worksheet
Amount Revised
Line#| Tab#| NOPC# |CCO#| EWB# Description Requested Request
6  7/18011708) 341]  36620|F2 Pler Coumn Cap Coordinalion-RSCEWB  |§  1056919]$ 1056919
69 7/18-011708 "341|  3677|E2 Pier Column Cap Coordination - RSC EWB $ 1,120.24 | $ 1,538.48
_37]  7/18011708) 341]  17096|E2 Pler Column Cap Coordinaon -RSCEWB — —|§ 3650088 365008
39, 7/18-011708|  34.1] 17006|E2 Pier Column Cap Coordination - RSC EWB $ 1,08761 | § 1,087.61
38 7/18011708] 341]  17005|E2 Pier Column Cap Coordination - RSC EWB $ 54300 % 543.00
‘ Subtotal - CCO#34 Disputed EWBs $ 50,504.48 | $ 50,922.72
86| 1714011808 71 211|Revise Navigation Lighting - Ed Scott EWB BE ~ 1657.06 | $ 1,667.06
87|  17/14-011808 71 212|Revise Navigation Lighting - Ed Scott EWB $ 9,443.29 | $ 8,822.62
Subtotal - CCO#71 - Nav Lighting EWBs $ 11,100.35 | $ 10,479.68
82 13 NA 58 168]oelt Consolidating Concrete - Overbilled - Correcling EWB sub. $ (1,510.60)| $ (1,510.60)
Subtotal - Miscellaneous Undisputed Extra Work Bills $ (1,510.60)| $ (1,510.60)
Balance in Contention $ 4,910,128.95 | $ 4,701,402.52
20f2



